
COUNTY OF LOS ANGELES 
 

 

DEPARTMENT OF PUBLIC WORKS 
“To Enrich Lives Through Effective and Caring Service” 

 
900 SOUTH FREMONT AVENUE 

ALHAMBRA, CALIFORNIA  91803-1331 
Telephone: (626) 458-5100 

www.ladpw.org 
 
 
 
 

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE:  C-1  

October 26, 2004 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
ALL SUPERVISORIAL DISTRICTS  
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. FCC0000803 - Sun Valley Watershed - Sun Valley Park Drain and 
Infiltration System, City of Los Angeles (3), Southwest Engineering, Inc., in 
amount of $12,000.00 
 
Project ID No. FCC0000832 - Catch Basin Retrofit (2003-2004), vicinities of East 
Los Angeles, Rosewood, Compton, Paramount, and Pasadena (1, 2, 4, and 5), 
United Storm Water, Inc., in amount of $19,500.00. 

 
Project ID No. GME0000005 - Retrofit/Replacement of Underground Storage 
Tanks and Fuel Facilities, Group 5, vicinities of Agoura, Whittier, Pico Rivera, 
Malibu, Lake Hughes, Monrovia, Lancaster, Montebello, Littlerock, Los Angeles, 
La Verne, Compton, El Monte, Glendora, Mount Wilson, La Puente, and 
Hawthorne (All), Geo-Cal, Inc., in amount of $40,339.87. 
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Project ID No. RDC0014350 - Sorensen Avenue at Washington Boulevard, 
vicinity of Santa Fe Springs (1), Steiny and Company, Inc., in amount of 
$11,195.00. 
 
Project ID No. TSM0010010 - Huntington Drive, et al., vicinities of Rosemead, 
Arcadia, Monrovia, and San Gabriel (1 and 5), C. T. & F., Inc., in amount of 
$30,291.73. 
 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and necessary time 
extensions are listed in the enclosure for each contract. 
 
The Interim Director of Public Works has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your 
authorization are changes in work in excess of my delegated limits which are required to 
complete Project ID Nos. FCC0000803, FCC0000832, GME0000005, RDC0014350, 
and TSM0010010. 
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING
 
The estimated change order amounts for these contracts range from $11,195.00 to 
$40,339.87. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
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Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Interim Director of Public Works. 
 
ENVIRONMENTAL DOCUMENTATION
 
The changes in work as described above and in the enclosures are within the limits of 
the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS
 
Each contract provides that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes are 
based on contract unit prices, time and materials methods, or negotiated under the 
provisions of the contract specifications.  The methods for arriving at the costs of the 
changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
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CONCLUSION
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Interim Director of Public Works  
 
TS:er 
O:\SECTION\ADMINISTRATION\BOARD\CIW\10-26-04LTR.DOC 
 
Enc. 5 
 
cc:  Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 

 
 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

CHANGE IN WORK (AUTHORIZE) 
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PROJECT ID NO. FCC0000803, SUN VALLEY WATERSHED - SUN VALLEY PARK 
DRAIN AND INFILTRATION SYSTEM (City of Los Angeles), Supervisorial District 3, 
Contractor: Southwest Engineering, Inc. 
 
Project Description: 
 
Construction of two stormwater infiltration basins and a reinforced concrete pipe storm 
drain, installation of stormwater treatment and telemetry systems, and other 
appurtenant work. 
 
Changes in Work: 
 
(1) Temporary Relocation of Irrigation Control Wires $  3,000.00 
(2) Remove and Dispose of Abandoned Utilities 3,000.00 
(3) Reroute Tennis Court Electrical Conduits  6,000.00 
 

Total  $12,000.00 
                                                                                                                                 
Description of Changes: 
 
(1) It will be necessary to temporarily relocate existing irrigation control wires which 
interfere with the proposed construction.  Once construction is complete, the wires will 
be replaced.  This work is not shown on the plans. 

 
(2) During excavation for the infiltration basins, the contractor encountered several 
abandoned utilities.  It will be necessary to remove and dispose of this material.  
 
(3) It will be necessary to reroute underground electrical conduits that provide power 
to the existing tennis courts since the conduits interfere with the proposed work.  This 
work is not shown on the plans.  
 
The costs for Items 1 through 3 will be based on time and materials methods as 
provided in Subsection 3-3 of the contract specifications.  
 
Eleven additional working days will be required because of these changes. 
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Revised Contract Amount: 
 

Original contract amount $5,223,300.00 
Changes in work to be authorized      12,000.00 

 
Revised contract amount $5,235,300.00 

 
HK:mh 
O:\PROJECTS\PROGRAMS - FLOOD\SUNVALLEYPARKMULTIUSEPROJECTS (FCC0000803)\CHANGES\CIW1.DOC 
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CHANGE IN WORK (AUTHORIZE) 
October 26, 2004 
 
 
 
PROJECT ID NO. FCC0000832, CATCH BASIN RETROFIT (2003 - 2004)  
(in the vicinities of East Los Angeles, Rosewood, Compton, Paramount, and Pasadena), 
Supervisorial Districts 1, 2, 4, and 5, Contractor:  United Storm Water, Inc. 
 
Project Description: 
 
Installation of retrofit devices in existing storm drain catch basins to reduce the amount 
of trash and debris entering the storm drain system and other appurtenant work. 
 
Change in Work: 
 
Repair Catch Basins and Modify Four Retrofit Devices     $19,500.00 
 
Description of Change: 
 
It will be necessary to repair damaged catch basins prior to installing automatic 
retractable screens.  In addition, four catch basins will require modified screens to 
properly cover their openings. The contractor must be compensated for this work which 
is not shown on the plans.  A portion of the cost for this work was negotiated as 
provided in Subsection 3-2 of the contract specifications.  The remainder of the cost will 
be based on time and materials methods as provided in Subsection 3-3 of the contract 
specifications.   
 
No additional working days will be required because of this change. 
 
Revised Contract Amount: 
 

Original contract amount $469,995.94 
Change in work to be authorized   19,500.00 

 
Revised contract amount $489,495.94 

 
HH:mh/er 
O:\Projects\Programs - Flood\CatchBasinRetrofit2003-04 (FCC0000832)\Board\CIW#01.doc 
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CHANGE IN WORK (AUTHORIZE) 
October 26, 2004   
 
 
 
PROJECT ID NO. GME0000005, RETROFIT/REPLACEMENT OF UNDERGROUND 
STORAGE TANKS AND FUEL FACILITIES, GROUP 5 (in the vicinities of Agoura, 
Whittier, Pico Rivera, Malibu, Lake Hughes, Monrovia, Lancaster, Montebello, Littlerock, 
Los Angeles, La Verne, Compton, El Monte, Glendora, Mount Wilson, La Puente, and 
Hawthorne), All Supervisorial Districts, Contractor: Geo-Cal, Inc. 
  
Project Description: 
 
Retrofit/replacement of underground storage tanks and fuel facilities. 
 
Changes in Work: 
 
(1) Additional Tank Removal   $32,770.00 
(2) Additional Paving 1,994.49 
(3) Substitution of Electrical Equipment 3,400.00 
(4) Waste Oil Tank Relocation Permit 800.00 
(5) Excess Fuel Removal 988.12 
(6) Broken Waterline Repair           387.26   
 
 Total $40,339.87 
   
Description of Changes: 
 
(1) It will be necessary to remove two underground storage tanks at a facility in San 
Dimas.  This work is not shown on the plans.   
 
(2) At one of the tank sites a paved area has deteriorated and presents an ongoing 
drainage problem.  Including the necessary repairs in this contract is the most cost 
effective of accomplishing the necessary work.  This work is not shown on the plans. 
 
(3) In order to simplify future maintenance of the Road Division 141 yard, the electrical 
equipment specified in the plans will be substituted with equipment consistent with other 
sites.  It will be necessary to compensate the contractor for additional costs associated 
with this change.  
 
(4) It is necessary for the contractor to obtain a permit to relocate the proposed above-
ground waste oil tank at the Road Division 141 yard.  This work is not shown on the 
plans. 
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(5) The contractor is responsible for the disposal of fuel in the tanks up to a maximum 
of 100 gallons per tank.  The cost for this item is for the disposal of fuel in excess of 100 
gallons. 
 
(6) The contractor should be compensated for repairing a waterline that was broken 
during construction.  The waterline was not shown on the plans.  
 
The cost for Item 1 will be negotiated as provided in Subsection 3-2 of the contract 
specifications.  The costs for Items 2 through 6 will be based on time and materials 
methods as provided in Subsection 3-3 of the contract specifications.   
 
Twenty-nine additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $2,056,100.00 
 Changes in work to be authorized      40,339.87 
 
 Revised contract amount $2,096,439.87 
 
HC:mh/er 
O:\Projects\Special\Retrofit&ReplacementofUSTs Group 5 (GME0000005)\Board\CIW#1.doc 
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CHANGE IN WORK (AUTHORIZE) 
October 26, 2004 
 
 
 
PROJECT ID NO. RDC0014350, SORENSEN AVENUE AT WASHINGTON 
BOULEVARD (in the vicinity of Santa Fe Springs), Supervisorial District 1,  
Contractor:  Steiny and Company, Inc. 
 
Project Description:   
 
Modification of traffic signals, reconstruction of sidewalk and curb, construction of curb 
ramp, and installation of striping and pavement markings. 
 
Changes in Work: 
 
(1) Exploratory Excavation                $  7,200.00 
(2) Remove and Replace a Curb Ramp   3,995.00 
 

Total             $11,195.00 
 
Description of Changes: 
 
(1) It will be necessary to have the contractor perform exploratory excavations to 
confirm the location of existing utilities. This work is not shown on the plans. 
 
(2) It will be necessary to remove and replace the curb ramp at the southwest corner 
of Sorensen Avenue and Washington Boulevard in the City of Santa Fe Springs. This 
ramp does not meet the requirements of Americans with Disability Act.  This work will 
be funded by the City of Santa Fe Springs. 
 
The cost for Item 1 is stipulated in the contract specifications. The cost for Item 2 will be 
based on time and materials methods as provided in Subsection 3-3 of the contract 
specifications.  
 
Seven additional working days will be required because of these changes. 
 
Revised Contract Amount: 

 
Original contract amount $108,092.10 
Changes in work to be authorized   11,195.00 

 
Revised contract amount $119,287.10 

 
RSA:er 
O:\Projects\Programs - Road\Traffic\SorensenAve@WashingtonBlvd(RDC0014350)\Changes\ciw1.DOC 
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CHANGE IN WORK (AUTHORIZE) 
October 26, 2004 
 
 
 
PROJECT ID NO. TSM0010010, HUNTINGTON DRIVE, ET AL. (in the vicinities of 
Rosemead, Arcadia, Monrovia, and San Gabriel), Supervisorial Districts 1 and 5, 
Contractor:  C. T. & F., Inc. 
 
Project Description: 
 
Modification and synchronization of traffic signals. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities  $25,681.80 
(2) Additional Electrical Conduit 962.20 
(3) Replace Burned Cable and other Repairs   1,230.00 
(4) Upgrade Service Cabinet  750.00 
(5) SCE Service Allowance   1,667.73 
  
 Total $30,291.73 
  
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid  based on the actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) In order to meet the intent of the design, it will be necessary to install additional 
electrical conduit at the intersection of Huntington Drive and Baldwin Avenue instead of 
the emergency vehicle preemption module called for in the plans. 
 
(3) Your Board previously approved a change in work to compensate the contractor 
for costs incurred to replace burned cable and perform other necessary repairs caused 
by a short in the wiring at the intersection of Huntington Drive and Sunset Boulevard.  
The cost of this work will exceed the original estimate by the amount shown.   
 
(4) It will be necessary to upgrade a malfunctioning service cabinet at the intersection 
of Huntington Drive and Holly Avenue.  This work is not shown on the plans. 
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(5) It will be necessary to reimburse the contractor for SCE costs to install electrical 
service at the intersection of Huntington Drive and Golden West Avenue. 
 
The cost for Items 1 and 2 will be based on contract unit prices.  The cost for Items 3, 4, 
and 5 will be based on time and material methods as provided in Subsection 3-3 of the 
contract specifications. 
 
Thirty-seven additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $1,364,107.91 
Changes in work previously approved 
   by the Board 219,587.59 
Changes in work to be authorized      30,291.73 
 
Revised contract amount $1,613,987.23 

 
TKB:mh/er 
O:\Projects\Programs - Road\Traffic\HuntingtonDrivEtAl (TSM0010010)\Board\CIW6.doc 
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